
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:59 PM
Run date

Time

Reviewer: Boal, Brian 09-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex
Diary #: 025 Date: 15-Jun-2012 Friday

Approved Date:

Shift Hours: 08:15 am 06:30 pm Break: Over Time: 01:45

Const Calendar Day: 11

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

CCO # 96 @ ~10-Ac. Site
Materiel Storage
Laborers installed corner protection to OBGD Mock-Up/ Test Panel at Public Information Trailer. Work not
observed this day: ABFJV did not provide me Notice. ABFJV Engineer KatherineQ called me 06-20-12 W
@ 06:38 Hrs. (the following week; I was on Vacation) - has Extra Work Report for me to sign; could wait
until I returned next week. Told me she hadn't called me until PIO © (Steve Padilla?) confirmed that they
were happy with edge bumper protection for their Visitors. Met with KQuillin 06-26-12 W ~Noon to review
& sign her EWDReport; cursory look at work performed done.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EVERARDO HERNANDEZSemi-Skilled Laborer 1.00 0.00 0.00 1.00

JNM IGNACIO GARCIASemi-Skilled Laborer 1.00 0.00 0.00 1.00

Material
Description Invoice Date QtyInvoice No DisputeRemarksUOMTL 29

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Polymer Bumper sleeves 0.00

Diary: Dispute

Contract Work

Daily work - Cf. Hard Copy ASR Report (scan) & PegBook for details:

Hand over Meeting w/ Tai-Lin over Extensometer work - I'm away next week; he's off tomorrow/ Saturday.
REBorja to help cover work. NSS CBBolt Re-Tensioning begun. (A) ABCM BBoal says has no
Extensometer from New Carquinez Bridge. SECO/ QC's AllenM replies may be restarting Extensometer
work after lunch.
(A) ABCM BBoal says to ask DMBrown to survey O.T. Back-Up by Diaries - mine hard copy (to be
scanned).
SAS Main Conf. Room: CT HQ Webinar <=> T1 Foundation Quality/ Testing vs. SacBee Reporter claims.
(A) ABCM BBoal meeting over WJSaddle Construction Jacks - Calibration Verification @ SDI; I rec. HQ
METS bring down Calibrated Load Cells.

Discussion with MattHB - Surveying, Extensometer, Saturday work.

001 0-FSW-EFA.096
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Schmitt, Alex Diary #: 025 Date: 15-Jun-2012 Friday

Var. discussions DorisJC - West Oakland BART fire yesterday; PT (PDD) usage.

RJBrignano lent me his CHC # 1557 - Headed to Bridge ~1245 Hrs. to meet SECO/ QC over
Extensometer work. Noted ~18 Light Poles erected So. Rail on W/Bd. Girder. Met Tai-LinL & ABFJV's
ASingh at SECO/ QC Conex (BenJ off today) - took Standard Bar Reading, then we all headed to N40.
~1/2-Hr. Delay: ABFJV's AnkurS went looking for ladder to climb atop CB N40. Took Standard Bar Close-
Out Reading at SECO Conex ~1430 Hrs. - let Tai-LinL head back to Ofc. ASAP to input Readings for
Calcs.: Closed at 0.0041 - over 0.0039 allowable, but OK since Interim Tensioning Measurements;
discussed with ASR MHBruce & Tai-LinL. ASR LCFWoo watching re-Tensioning work - ARE SamP
earlier. ABFJV's ScottY & ASingh indicate no CBBolt Tensioning work tomorrow/ Saturday by IWF
Sturgeon: Primarily Friction Clamp & Swing-Out Prep. Work (No. & So.). Returned SAS FO~1515 hrs.
Went over Extensometer measurements & calcs. w/ Tai-LinL.

SAS Coffee Club work - procured supplies (~1615-1700 Hrs.), re-stock upon return. Picked up DamonMB
walking back on Burma Rd. vic. Maritime ~1620 Hrs.

Misc. discussion ("N") Custodian Armando ~1800 Hrs.

Work Hours = 0826-1826: OT = 1:37 (no lunch).
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